






APPLICATION AND CERTIFICATE FOR PAYMENT SIMILAR TO AIA DOCUMENT G 702 PAGE 1 OF 3 PAGES

TO (OWNER): PROJECT: APPLICATION NO: 18 - Ret Distribution to:

DUE: OWNER

VIA (ARCHITECT): PERIOD TO:  ARCHITECT

FROM (CONTRACTOR): PFB Architects FINAL & RETENTION CONTRACTOR

ARCO Construction Company, Inc. 33 N. Lasalle St., Suite 3600 HUD

900 N. Rock Hill Road Chicago, IL 60602 PROJECT NO:   071-43285______

St. Louis, MO 63119

CONTRACT FOR: Transitional Care of Lisle CONTRACT DATE:  11/20/2018

Application is made for Payment, is shown below, in connection with the Contract.

Continuation Sheet showing , SCHEDULE OF VALUES, is attached.

CONTRACTOR'S APPLICATION FOR PAYMENT 1. ORIGINAL CONTRACT SUM $12,771,747.00

CHANGE ORDER SUMMARY 2. Net change by Change Orders $548,985.00

Change Order approved in $13,320,732.00

previous months by Owner 4. TOTAL COMPLETED & STORED TO DATE $13,320,732.00

TOTAL 177,695$             (Column G on Schedule of Values)

Approved this month 5. RETAINAGE:

Number Date Approved a. 0% of Completed Work $0.00

CO #4 4/14/2020 371,290$             (Column D + E on S of V)

b. 10% of Stored Material $0.00

(Column F on S of V)

$0 Total Retainage (Line 5a + 5b or

TOTALS: 548,985$             $0 Total in Column I on Schedule of Values) $0.00

Net change by Change Orders $548,985 6. TOTAL EARNED LESS RETAINAGE $13,320,732.00

The undersigned Contractor certifies that to the best of the Contractor's Knowledge, (Line 4 less Line 5 Total)

information and belief the Work covered by this Application for Payment has been 7. LESS PREVIOUS CERTIFICATES FOR $11,869,356.60

completed in accordance with the Contract Documents, that all amounts have been PAYMENT (Line 6 from prior Certificate)

paid by the Contractor for Work for which previous Certificates for Payment were 8. CURRENT PAYMENT DUE $1,451,375.40

issued and payments received from the Owner, and that current payment shown 9. BALANCE TO FINISH, PLUS RETAINAGE $0.00

herein is now due. (Line 3 less Line 6)

CONTRACTOR: ARCO Construction Company, Inc

By:

AMOUNT CERTIFIED:

ARCHITECT'S CERTIFICATE FOR PAYMENT (attach explanation if amount certified differs from the amount applied for)

In accordance with the Contract Documents, based on on-site observations and the ARCHITECT:

data comprising the above application, the Architect certifies to the Owner that to the By:

best of the Architect's knowledge, information and belief the Work has progressed as This Certificate is not negotiable. the AMOUNT CERTIFIED is payable only to the 

indicated, the quality of the Work is in accordance with the Contract Documents, and Contractor named herein.  Issuance, payment and acceptance of payment are without

the Contractor is entitled to payment of the AMOUNT CERTIFIED. prejudice to any rights of the Owner or Contractor under this Contract.

IH KCB LISLE OWNER, LLC

5 Revere Dr., STE 200

Norhtbrook, IL 60062

396 - Transitional Care of Lisle

$1,451,375.40



CONTINUATION SHEET SIMILAR TO AIA DOCUMENT G 703 PAGE 2 OF 3 PAGES

This APPLICATION AND CERTIFICATE FOR PAYMENT, has a APPLICATION NUMBER: 18 - Ret

Contractor's signed Certification attached. 396 - Transitional Care of Lisle APPLICATION DATE: FINAL & RETENTION DUE: 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: FINAL & RETENTION

HUD PROJECT NUMBER: 071-43285

A B C D E F G H I

ITEM DESCRIPTION OF WORK SCHEDULE WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G / C) TO FINISH

APPLICATION STORED AND STORED (C - G)

(D + E) (NOT IN TO DATE

D OR E) (D + E + F )

1 Concrete $521,355.00 $521,355.00 $0.00 $0.00 $521,355.00 100% $0.00 $0.00

2 Masonry $499,601.00 $499,601.00 $0.00 $0.00 $499,601.00 100% $0.00 $0.00

3 Metals $139,362.00 $139,362.00 $0.00 $0.00 $139,362.00 100% $0.00 $0.00

4 Rough Carpentry $1,130,675.00 $1,130,675.00 $0.00 $0.00 $1,130,675.00 100% $0.00 $0.00

5 Finish Carpentry $194,207.00 $194,207.00 $0.00 $0.00 $194,207.00 100% $0.00 $0.00

6 Waterproofing $16,829.00 $16,829.00 $0.00 $0.00 $16,829.00 100% $0.00 $0.00

7 Insulation $133,004.00 $133,004.00 $0.00 $0.00 $133,004.00 100% $0.00 $0.00

8 Roofing $334,890.00 $334,890.00 $0.00 $0.00 $334,890.00 100% $0.00 $0.00

9 Sheet Metal $46,952.00 $46,952.00 $0.00 $0.00 $46,952.00 100% $0.00 $0.00

10 Doors $216,616.00 $216,616.00 $0.00 $0.00 $216,616.00 100% $0.00 $0.00

11 Windows $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

12 Glass $171,573.00 $171,573.00 $0.00 $0.00 $171,573.00 100% $0.00 $0.00

13 Lath and Plaster $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

14 Drywall $652,111.00 $652,111.00 $0.00 $0.00 $652,111.00 100% $0.00 $0.00

15 Tile Work $87,215.00 $87,215.00 $0.00 $0.00 $87,215.00 100% $0.00 $0.00

16 Acoustical $122,728.00 $122,728.00 $0.00 $0.00 $122,728.00 100% $0.00 $0.00

17 Wood Flooring $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

18 Resilient Flooring $292,817.00 $292,817.00 $0.00 $0.00 $292,817.00 100% $0.00 $0.00

19 Painting and Decorating $220,876.00 $220,876.00 $0.00 $0.00 $220,876.00 100% $0.00 $0.00

20 Specialties (Fire Ext, Bath Acc., Etc.) $56,602.00 $56,602.00 $0.00 $0.00 $56,602.00 100% $0.00 $0.00

$4,837,413.00 $4,837,413.00 $0.00 $0.00 $4,837,413.00 100% $0.00 $0.00



CONTINUATION SHEET SIMILAR TO AIA DOCUMENT G 703 PAGE 3 OF 3 PAGES

This APPLICATION AND CERTIFICATE FOR PAYMENT, has a APPLICATION NUMBER: 18 - Ret

Contractor's signed Certification attached. 396 - Transitional Care of Lisle APPLICATION DATE: FINAL & RETENTION DUE: 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: FINAL & RETENTION

HUD PROJECT NUMBER: 071-43285

A B C D E F G H I

ITEM DESCRIPTION OF WORK SCHEDULE WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G / C) TO FINISH

APPLICATION STORED AND STORED (C - G)

(D + E) (NOT IN TO DATE

D OR E) (D + E + F )

21 Special Equipment (Oxygen, Kit. Laundry) $416,509.00 $416,509.00 $0.00 $0.00 $416,509.00 100% $0.00 $0.00

22 Cabinets $291,311.00 $291,311.00 $0.00 $0.00 $291,311.00 100% $0.00 $0.00

23 Appliances $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

24 Blinds and Shades, Artwork $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

25 Carpets $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

26 Special Construction (Sprinklers) $241,912.00 $241,912.00 $0.00 $0.00 $241,912.00 100% $0.00 $0.00

27 Elevators $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

28 Plumbing and Hot Water $741,513.00 $741,513.00 $0.00 $0.00 $741,513.00 100% $0.00 $0.00

29 Heat and Ventilation $662,628.00 $662,628.00 $0.00 $0.00 $662,628.00 100% $0.00 $0.00

30 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

31 Electrical $1,516,073.00 $1,516,073.00 $0.00 $0.00 $1,516,073.00 100% $0.00 $0.00

32 Accessory Buildings $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

33 Earthwork $440,458.00 $440,458.00 $0.00 $0.00 $440,458.00 100% $0.00 $0.00

34 Site Utilities $963,076.00 $963,076.00 $0.00 $0.00 $963,076.00 100% $0.00 $0.00

35 Roads and Walks $255,112.00 $255,112.00 $0.00 $0.00 $255,112.00 100% $0.00 $0.00

36 Site Improvement (Ret. Wall, Fence) $165,678.00 $165,678.00 $0.00 $0.00 $165,678.00 100% $0.00 $0.00

37 Lawns and Planting $131,474.00 $131,474.00 $0.00 $0.00 $131,474.00 100% $0.00 $0.00

38 Unusual Site Conditions $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00

39 General Requirements $639,789.00 $639,789.00 $0.00 $0.00 $639,789.00 100% $0.00 $0.00

40 Builder's Overhead $226,059.00 $226,059.00 $0.00 $0.00 $226,059.00 100% $0.00 $0.00

41 Builder's Profit $678,177.00 $678,177.00 $0.00 $0.00 $678,177.00 100% $0.00 $0.00

Builders Risk/P&P Bond/Cost Cert $154,000.00 $0.00 $154,000.00 $0.00 $154,000.00 100% $0.00 $0.00

Consulting Agreement $439,447.00 $439,447.00 $0.00 $0.00 $439,447.00 100% $0.00 $0.00

Design $45,000.00 $45,000.00 $0.00 $0.00 $45,000.00 100% $0.00 $0.00

42 Change Order #1 $177,695.00 $177,695.00 $0.00 $0.00 $177,695.00 100% $0.00 $0.00

43 Change Order #4 $265,023.00 $265,023.00 $0.00 $0.00 $265,023.00 100% $0.00 $0.00

Post Close Costs $32,385.00 $0.00 $32,385.00 $0.00 $32,385.00 100% $0.00 $0.00

GRAND TOTALS $13,320,732.00 $13,134,347.00 $186,385.00 $0.00 $13,320,732.00 100.00% $0.00 $0.00


